





PROJECT OUTCOME CERTIFICATE


Name of Project		Laying of 100 mm and 150 mm dia pipeline in ward no-2 id & 15, Subarnapur Municipality.	
Project code			
Project components <i>(to be filled in by PHEO)</i>			
Intake (dia. & Cap. in MLD)			
WTP (Cap. in MLD)			
Production well (Nos. & Cap. in ML)			
Storage ESR (Nos. & Cap. in ML)			
GSR (Nos. & Cap. in ML)			
Distribution network (length in Km)		2.00 km.	
Outcome <i>(Pre & post target to be entered by PHEO in sync. with monitoring tool)</i>			
Description	Pre Implementation	Post Implementation - Target	Post Implementation -Actual (to be verified & recorded by the team)
Increase in Supply Quantity (LPCD*)			
Storage (ML)			
Increase in Supply Duration (Hrs)			
Household Coverage In project area	964,8500 <i>(Enter Total no. of houses in the project area & existing connections if any)</i>	237 <i>(Enter targeted no. of New connections)</i>	40 <i>(Enter actual no. of new Connections)</i>
Equity & Adequacy (Adequate quantity reaches last house in tail end)		Yes No	Please Tick the appropriate box
*Computation of LPCD =(Daily quantity supplied to project area in ltr)/(total population in project area)			

Certified that the above project has been completed and put to service. The information provided herein are correct to best of our knowledge.

Signature, Name & Designation

 Councillor(s)/ Corporator(s)	 Commissioner's/Executive Officer's representative	 P.D., D.U.D.A. Subarnapur	 PHEO Representative
--	---	--	---

Note: This certification cannot be treated as confirmation or approval of execution quantity


 Junior Engineer
 P. H. Section
 Subarnapur