

**PROJECT OUTCOME CERTIFICATE**

Name of Project	Laying of 150mm dia pipeline in ward No-11 (6km) in Subarnapur municipality.		
Project code			
<b>Project components</b> (to be filled in by PHEO)			
Intake ( dia. & Cap. in MLD)			
WTP (Cap. in MLD)			
Production well (Nos. & Cap. in ML)			
Storage ESR (Nos. & Cap. in ML)			
GSR (Nos. & Cap. in ML)			
Distribution network (length in Km)	6000mtrs		
<b>Outcome</b> (Pre & post target to be entered by PHEO in sync. with monitoring tool)			
Description	Pre Implementation	Post Implementation - Target	Post Implementation -Actual (to be verified & recorded by the team)
Increase in Supply Quantity (LPCD*)			
Storage (ML)			
Increase in Supply Duration (Hrs)			
Household Coverage In project area	100 > 80 <i>(Enter Total no. of houses in the project area &amp; existing connections if any)</i>	70 <i>(Enter targeted no. of New connections)</i>	30 <i>(Enter actual no. of new Connections)</i>
Equity & Adequacy <i>(Adequate quantity reaches last house in tail end)</i>		Yes No	Please Tick the appropriate box
*Computation of LPCD = (Daily quantity supplied to project area in ltr)/(total population in project area)			

Certified that the above project has been completed and put to service. The information provided herein are correct to best of our knowledge.

**Signature, Name & Designation**

<i>Swagatika Meher</i>	<i>Toshin</i>	<i>28/7/18</i>	
Councillor(s)/ Corporator(s) Subarnapur Municipality	Commissioner's/Executive Officer's representative Subarnapur Municipality	Collector's Representative P.D., D.U.D.A. Subarnapur	PHEO Assistant Executive Engineer Sub Division Subarnapur

Note: This certification cannot be treated as confirmation or approval of execution quantity

*B*  
28.7.18  
*P*  
Junior Engineer  
P. H. Section  
Subarnapur