

# PROJECT OUTCOME CERTIFICATE

Name of Project	Laying of pipeline in uncovered area batia bila of Gudari.		
Project Code			
<b>Project Components</b>			
Intake (dia & cap in MLD)	-----		
WTP (Cap in MLD)	-----		
Production Well (Nos. & Cap in MLD)	-----		
Storege ESR (Nos. & Cap in MLD) GSR (Nos. & Cap in MLD)	-----		
Distribution Network (Length in K.M.)	0.85		
<b>Outcome</b>			
Description	Preimplimentation	Post Implementation Target	Post Implementation - Actual (to be verified & recorded by the team)
Increase in supply Quantity (LPCD*)	0	71	71
Storage (ML)			
Increase in Supply Duration (Hrs.)	0	5	5
Household Coverage in Project Area	60	60	46
Equity & Adequacy		Yes	
Adequate quantity reaches last house in tail end		No	
*Computation of LPCD = (Daily quantity supplied to project area in ltr)/(total population in project area)			

Certified that the above project has been completed and put to service. The information provided here are correct to best of our Knowledge.

**Signature, Name & Designation**

*Sibo Prasad Sa*  
Vice Chairman  
Gudari N.A.C  
Corporator(s)

*Sybil*  
Executive Officer  
NAC GUDARI  
Office Representative

Collector's  
Representative

*Spr*  
PHEO  
Representative

Note: This certification cannot be treated as confirmation or approval of execution quantity.